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CCR No. 97-0575B Logged Date 4/15/97 Rev. B Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class ||

Title (description) Update DADS RbRs to L4 Traces

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference: AC 96-0561

RTM Change Start New |:|
Baseline

Problem

Requirement and/or link modifications are needed for BO validation. Thrust of this CCR is to update DSS L4
requirements resolving the references to Appendix F of DID 304, and to eliminate earlier L4s .

Proposed Solution

Requirements and/or links are modified as warranted. For non-allowable attribute values use: 'unverified' for acceptance
and system verification status; 'test' for verification methods; ‘approved' for L4 status; 'mission essential' for requirement
category; 'SDPS' for segment; ‘functional’ for type (L4s and RbRS).

Implement changes in attached Tables.

Revision A: Modified S-DSS-02900, S-DSS-02901, S-DSS-02902, S-DSS-02903, S-DSS-02904, S-DSS=02905 and
S-DSS-02908 for clarity. Removed S-DSS-21365 for deletion table and edited text. Modified S-DSS-02900 to reflect
that it is a BO level 4.

Revision B: Modified S-DSS-21365 due to a spelling error, Matix instead of Matrix.

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng Fos [] M&O
Procurement E[ QO Rel. Dev Rel. A |:| Rel. C |:| SCDO Arch. |:|
Science Off [] Security [7] Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Mike Hood (signed) Mike Hood 5/13/97
Signature Date
Office MO Office Manager (signed) Edward J. Nicosia for Farzad Davarya 5/13/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Joe Guzek 5/14/97
Signature Date
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